Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 08/07/2015
Page 1 of 9

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 715 Days
Percent Time: 70.10
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,765,788.50 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $14,459,258.95
Percent Complete 46.17%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,765,788.50 $25,097,410.83 $14,459,258.95 47.92% $1,860,286.51

Chief Engineer

07/01/2015
to 07/31/2015



Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 610750- I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

Federal State Project Number:  IM000-0075-03(189)

Total to Date Prev to Date This Estimate

Participating $10,254,545.54 $9,005,790.29 $1,248,755.25
Non-Participating $2,563,636.48 $2,251,447.64 $312,188.84
Total Earnings $12,818,182.02 $11,257,237.93 $1,560,944.09
Stockpiled Materials $488,347.53 $189,005.11 $299,342.42
Gross Earnings $13,306,529.55 $11,446,243.04 $1,860,286.51
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $13,306,529.55 $11,446,243.04

Total Payable: $1,860,286.51



Rpt-ID: RCPESPRJ

Georgia

Date: 08/07/2015

User: krender Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015
Project Number 610750-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 475.750
60.000 12.000
487.750 $720.00 $29,265.00
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .631
898912.740 .031
.662 $27,866.29 $595,080.23
IM000-0075-03(189)
0075 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 58,717.000 6,749.920
TL & H LIME 63.090 12,727.080
19,477.000 $802,951.48 $1,228,803.93
0080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 24,000.000 2,612.860
L & H LIME 69.720 1,208.820
3,821.680 $84,278.93 $266,447.53
0085 413-1000 BITUM TACK COAT GL 20,628.000 10,627.000
2.490 1,261.000
11,888.000 $3,139.89 $29,601.12
0088 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 16,529.610
1.000 -64,251.960
-47,722.350 $-64,251.96 ($47,722.35)
(IN#1)
0105 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 26,533.000 5,452.827
63.280 6,296.222
11,749.049 $398,424.93 $743,479.82
Category Amount: $1,253,129.56 $2,844,955.28
Category Number: (0020 DRAINAGE
0159 550-1661 STORM DRAIN PIPE, 66 IN, H 10-15 LF 115.000 152.000
161.950 .000
152.000 $.00 $24,616.40
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User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0023

Date: 08/07/2015
Page 4 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0210 207-0203 FOUND BKFILL MATL, TP Il CcYy 71.000 85.870
55.900 .000
85.870 $.00 $4,800.13
0245 511-1000 BAR REINF STEEL LB 9,851.000 10,251.450
0.930 .000
10,251.450 $.00 $9,533.85
0285 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 121.000 154.000
67.770 .000
154.000 $.00 $10,436.58
0289 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 47.000 131.000
42.500 .000
131.000 $.00 $5,567.50
0295 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 6.000
500.730 .000
6.000 $.00 $3,004.38
Category Amount: $0.00 $57,958.84
Category Number: (0070 LIGHTING
0369 683-9025 LOWERING DEVICE POWER SUPPLY UNIT EA 1.000 .000
3428.000 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
Category Number: (0030 PERMANENT EROSION CONTROL
0370 700-6910 PERMANENT GRASSING AC 38.000 10.147
575.000 .805
10.952 $462.88 $6,297.40
Category Amount: $462.88 $6,297.40
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User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0023

Date: 08/07/2015
Page 5 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0385 700-8000 FERTILIZER MIXED GRADE TN 72.000 7.570
385.000 .008
7.578 $3.08 $2,917.53
Category Amount: $3.08 $2,917.53
Category Number: 0030 PERMANENT EROSION CONTROL
0395 710-9000 PERMANENT SOIL REINFORCING MAT SY 258.000 3,327.111
5.000 444.444
3,771.555 $2,222.22 $18,857.78
Category Amount: $2,222.22 $18,857.78
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0232 TEMPORARY GRASSING AC 19.000 40.813
100.000 .045
40.858 $4.50 $4,085.80
0410 163-0240 MULCH TN 470.000 394.974
200.000 12.524
407.498 $2,504.80 $81,499.60
0415 163-0300 CONSTRUCTION EXIT EA 13.000 15.750
1244.800 .000
15.750 $.00 $19,605.60
0440 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 42.750
125.000 .750
43.500 $93.75 $5,437.50
0445 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 7,118.000 1,175.000
0.250 12.000
1,187.000 $3.00 $296.75
0450 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,546.000 8,759.000
0.250 220.000
8,979.000 $55.00 $2,244.75



Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015

User: krender Department of Transportation Page 6 of 9
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0470 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 39.000 34.000
942.800 2.000
36.000 $1,885.60 $33,940.80
0475 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 26.000
15.000 3.000
29.000 $45.00 $435.00
0485 167-1500 WATER QUALITY INSPECTIONS MO 33.000 21.000
100.000 1.000
22.000 $100.00 $2,200.00
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 22,964.250
2.650 106.500
23,070.750 $282.23 $61,137.49
Category Amount: $4,973.88 $210,883.29
Category Number: (0070 LIGHTING
0685 682-6221 CONDUIT, NONMETL, TP 2, 1 1/2IN LF 12,100.000 .000
4.000 1,000.000
1,000.000 $4,000.00 $4,000.00
0706 681-6620 LUMINAIRE, TP A, 150 W, HP SODIUM EA 8.000 .000
692.000 .000
.000 $.00 $0.00
0707 681-6246 LUMINAIRE, TP 2, 250 W, HP SODIUM EA 84.000 .000
749.000 .000
.000 $.00 $0.00
0708 681-4230 LIGHTING STD, 50 FT MH, POST TOP EA 84.000 .000
2385.000 .000

.000 $.00 $0.00
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Contract ID: B14590-13-000-0 Estimate Number: 0023

Date: 08/07/2015
Page 7 of 9

Pay Period:

07/01/2015

to 07/31/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 LIGHTING
0724 683-1125 LIGHTING TOWER, STEEL, 130 FT MH, INCL LOV EA 4.000 .000
30837.000 .000
.000 $.00 $0.00
0725 683-6586 HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODI EA 16.000 .000
734.280 .000
.000 $.00 $0.00
Category Amount: $4,000.00 $4,000.00
Category Number: 0040 TEMPORARY EROSION CONTROL
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 2,853.750
2.850 180.000
3,033.750 $513.00 $8,646.19
1410 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 6,732.000 4,699.000
0.840 729.000
5,428.000 $612.36 $4,559.52
Category Amount: $1,125.36 $13,205.71
Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1635 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 419
474999.410 248
.667 $117,799.85 $316,824.61
1
1660 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 419
67877.510 248
.667 $16,833.62 $45,274.30
1
1665 514-1000 EPOXY COATED SUPERSTR REINF STEEL, BR MNLS 1.000 .330
56838.470 .330
.660 $18,756.70 $37,513.39
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Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number:

0023

Pay Period:

07/01/2015

to 07/31/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1670 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 5,100.000 5,395.900
52.690 .000
5,395.900 $.00 $284,309.97
Category Amount: $153,390.17 $683,922.27
Category Number: 0110 MSE WALL NO 3
1742 627-1180 ADDITIONAL MSE BACKFILL CY 40.000 427.667
62.570 .000
427.667 $.00 $26,759.12
1744 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,107.000 4,107.005
52.880 .000
4,107.005 $.00 $217,178.42
3
Category Amount: $0.00 $243,937.54
Category Number: 0010 ROADWAY
1765 210-0100 GRADING COMPLETE - LS 1.000 .620
3651221.690 .035
.655 $127,792.76  $2,391,550.21
IM000-0075-03(189)
Category Amount: $127,792.76 $2,391,550.21
Category Number: (0020 DRAINAGE
1865 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 108.000 251.667
42.460 .000
251.667 $.00 $10,685.78
Category Amount: $0.00 $10,685.78
Category Number: 0010 ROADWAY
1940 310-1101 GR AGGR BASE CRS, INCL MATL TN 117,693.000 60,802.500
18.880 713.950
61,516.450 $13,479.38  $1,161,430.58
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Contract ID: B14590-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015
Project Number 610750-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
2070 158-1000 TRAINING HOURS HR 5,000.000 571.000
0.800 456.000
1,027.000 $364.80 $821.60
66 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 1,125.000
77.520 .000
1,125.000 $.00 $87,210.00
Asphaltic Concrete for Temporary Detours
Specification Item 402.5 (D)
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 2,644.330
MATL 79.890 .000
2,644.330 $.00 $211,255.52
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 12,251.120
TL 62.340 .000
12,251.120 $.00 $763,734.82
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 5,101.040
TL 68.970 .000
5,101.040 $.00 $351,818.73
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $13,844.18 $2,576,271.25

Project Total Amount: $1,560,944.09

$12,818,182.02



